
SeaQuest AEM 

Paul	  E	  Reimer	  
Argonne	  Na1onal	  Laboratory	  
05	  October	  2015	  



St.  1:  new  tracking  
chamber  installation   
 

05	  October	  2015	  

Paul	  Reimer	  SeaQuest	  AEM	  

2	  

§  Physically	  installed	  in	  NM4	  
–  2	  wires	  broke	  in	  transport	  and	  were	  removed	  

§  Holds	  1.85	  kV	  in	  air	  
§  Cabling	  in	  progress	  
–  Expected	  comple1on	  by	  Friday	  
–  DAQ	  readout	  crates	  installed	  

§  Gas	  gain	  tests	  early	  
next	  week	  	  
–  pending	  flammable	  

gas	  approval	  

§  Hodoscope	  
installa1on	  to	  
follow	  (1	  day)	  

§  Need	  Survey	  



Shutdown Activities 

§  Target	  	  maintenance	  
–  Accomplishments:	  

•  Diff	  pump	  replaced	  
•  Cold	  head	  maintenance	  complete	  
•  Vacuum	  gauge	  replacements	  installed	  

–  Future	  accomplishments:	  
•  Insula1ng	  Vacuum	  Leak	  	  
•  Cool	  down	  tests	  
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Analysis Activities 
§  Campaign	  to	  process	  all	  2014-‐15	  data	  on	  OSG	  and	  FermiGrid	  
§  SeaQuest	  allocated	  addi1onal	  FermiGrid	  nodes	  and	  many	  opportunis1c	  hours	  
§  Pushing	  for	  presenta1ons	  at	  APS/Div	  of	  Nuclear	  Physics	  mee1ng	  


